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In line with this development in Standard Form of Contract in Malaysia, this research 
attempts to examine the application of Federation Internationale des Ingenieurs- 
Conseils (FIDIC) in Malaysian construction’s industry since its publication in 1987. 
Due to the lack of experience and knowledge for local contract users to use FIDIC, 
semi-structured interviews on eight professional respondents from west and east 
Malaysia who had used FIDIC were chosen to interview in this research. It concludes 
that FIDIC was not widely used but it is still applicable when it comes to international 
















Selaras dengan perkembangan borang-borang kontrak setara di Malaysia, kajian ini 
cuba menyelidiki penggunaan Federation Internationale des Ingenieurs- Conseils 
(FIDIC) dalam industry pembinaan dalam Malaysia sejak tahun publisi 1987.Oleh 
kerana kekurangan pegalaman dan pegetahuan tentang FIDIC oleh pengguna 
tempatan, wawancara semi-berstruktur pada lapan responden professional dari 
Semananjung Malaysia dan Sarawak yang telah menggunakan FIDIC dipilih untuk 
wawancara di penelitian ini. Pengunaan FIDIC masih dihadkan masa kini tetap 
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All construction work is done within a contract except that done by a person for 
himself. Contract is a means of action in commence and industry and most other 
human affairs, and we must understand something about contracts if we wish to 
understand contracting and construction management (Coiller, 2001). 
 
 A contract is an exchange of promises between two or more parties doing or 
refraining from doing an act which is enforceable in a court of law. According to 
Williams (1992), a contract can be defined as a legally binding agreement between two 
parties or exchange of promises whereby one party undertakes to provide something in 
return for something else from another party. Coiller (2001) on the other hand defined 
contract as promises enforceable by law and there must be genuine intention on the 
part of the parties to take on obligations agreed to in a contract. 
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 A civil engineering construction contract is one on which the contractor’s 
principal obligation is to carry out works of civil engineering construction. The 
contract may also oblige the contractor to carry out ancillary obligation such as the 
maintenance or operation of the works. Civil engineering contracts are by and large 
made interpreted and enforced in the same way as any other commercial contract 
(Clarke and O’reilly, 1999). 
 
 As mentioned by Williams (1992), in order to produce a legally binding 
contract, all contracts must meet certain primary ingredients. Firstly, there must be a 
meeting of the minds between parties regarding the purpose of the contracts. If a 
meeting of the mind is achieved by the offer and acceptance, the contract will be 
created. Both parties in a contract must then contribute something of value to the 
bargain demonstrating good faith. That contribute is known as consideration.  
 
 Clarke and O’reilly (1999) stated that a contract has a number of different 
functions. A construction contract includes: 
i. specifying the work to be done by the contractor (or subcontractor etc.), 
including the required quality and time for completion of various parts of the 
work; 
ii. defining what amount is to be paid, how any additional or reduced payments 
are to be computed and when payments are to be made; 
iii. defining which party is responsible for events occurring outside the parties’ 
which affect the work. Such events may include in the law, unexpectedly poor 
ground, etc. 
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iv. defining who has responsibility for undertaking the various administrative or 
dispute resolution function which may be required, including obtaining 
consent, giving instructions, making decisions about claims, appointing 
adjudication and arbitrators.  
 
 
1.1.1 Standard Form of Contract 
 
 Standard forms are normally in a printed form and published by an 
authoritative body of the industry which is recognised by both parties. These forms set 
out the terms or conditions on which the contracts between the parties are to be carried 
out. It is also noted that these terms or conditions are deemed to be agreed and are not 
subject to further negotiation and/or amendment. Standard forms are generally suitable 
for a wide range of common projects or works (Singh, 2004). 
 
 The standard forms of construction contracts commonly used in Malaysia 
include the PAM98 form issued under the sanction of the Pertubuhan Arkitek 
Malaysia; JKR or PWD forms issued by the Public Works Department of Malaysia, 
CIDB standard form of contract for Building Works issued by the Construction 
industry Development Board, IEM forms issued by the Institute of Engineers of 
Malaysia, FIDIC forms and the ICE forms issued by the Federation of Civil 
Engineering Contractors. 
 
Building contracts some 30 years ago were all based upon United Kingdom’s 
Joint Contracts Tribunal (JCT) Standard Form 1963, albeit with amendments. On the 
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other hand, Civil Engineering contracts were based on the Institution of Civil 
Engineers (ICE) of Fèdèration Internationale des Ingènieurs-Conseils (FIDIC) 
Conditions. These are however something of many years ago. We are now faced with 
innumerable forms of contract, and its release into the market has become something 
of a fashion (McInnis, 2001). 
 
It should be noted that the fourth and earlier editions of the FIDIC forms of 
Contract, intended for civil engineering works and major buildings projects, are not 





FIDIC’s vision is to be the recognized global voice for the consulting 
engineering industry. Its mission is to improve the business climate and promote the 
interests of consulting engineering firms, globally and locally, consistent with the 
responsibility to provide quality services for the benefit of society and the 
environment. 
 
Key objectives are to represent globally the industry and to promote the 
development of a global and viable industry, to enhance the image of consulting 
engineers, to be the authority on issues relating to business practice, and to promote 
quality, conformance to a code of ethics, business integrity and commitment to 
sustainable development. Member firms endorse FIDIC’s statutes and policy 
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statements and comply with FIDIC’s Code of Ethics which calls for professional 
competence, impartial advice with open and fair competition. 
 
FIDIC manages publications, capacity building programmes and events in the 
furtherance of its goals: maintenance of high ethical and professional standards; 
exchange of views and information; discussion of problems of mutual concern among 
Member Associations and representatives of the international financial institutions; 
development of engineering consulting in developing countries. Publications include 
proceedings of conferences and seminars, information for consulting engineers, project 
owners and international development agencies, and standard forms of works and 
client-consultant contracts. Events include the FIDIC annual conference, workshop and 
seminars on best practice, and capacity building events based on the FIDIC training 
manual. 
 
Padilla (2001) reiterated the position of FIDIC on integrity management, 
namely, that FIDIC must represent and promote ethical business practices throughout 
the industry, and work with others to achieve this objective.  
 
In addition, FIDIC promotes best business practices and believes that quality 
and integrity management are intimately interrelated. Therefore, FIDIC advocates 
those member firms to engage in integrity management as an extension of their quality 
processes. 
 
FIDIC promotes the Integrity Approach in businesses practices. In order for 
one to operate successfully in an increasingly global world, a firm’s procedures will 
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have to conform to generally accept best practices. In particular, ethical behaviour 
toward all the firm’s stakeholders must be keyed and visible. FIDIC promotes ethical 
business practices throughout the industry and for this purpose, works and co-operates 
with other organisations in the development and implementation of various initiatives 
to combat corruption. 
 
In addition to promoting integrity business practices on the “supply side” of 
corruption, FIDIC collaborates closely with multilateral development banks in the 
implementation of initiatives to fight the “demand” and the “condoning” sides. 
 
It should be noted that the fourth and earlier editions of the FIDIC forms of 
Contract, intended for civil engineering works and major buildings projects, are not 
frequently used in construction projects in Malaysia. However, despite the fact that 
Malaysia’s legal system and common law is to a large extent derived from that of the 
United Kingdom, the FIDIC Form appears not to have received widespread application 
for domestic contracts. This is particularly in light of certain local standard forms 
which has received widespread use. 
 
 
1.2 Problem Statement 
 
 From the literature review, it is found that FIDIC was the question of the 
operation of the former FIDIC Conditions of Contract for Construction “Red Book” 
under French laws and other jurisdiction was discussed in the IBA International 
Construction Projects Committee. In general, the FIDIC Conditions are regarded as 
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unreasonable, one sided and basically putting clients into disadvantage, even if foreign 
contractors do not think so with regard to different practices. They do not think twice 
about wording of the conditions, since they present their everyday practice. 
 
 Historically, the public sector in those countries have led the way for FIDIC to 
be adopted or used in response to the national tendering laws and the corresponding 
requirements of various government ministries. It is worth noting from our previous 
articles on FIDIC that although the Emirate of Abu Dhabi has recently and officially 
adopted the FIDIC form, the Emirate of Dubai. Lawyers who have trained in civil law 
jurisdictions in the Middle East often do not appreciate the English legal concepts 
underpinning those conditions. The issue of language to be adopted in a FIDIC 
contract is critical and not to be underestimated. 
 
 A study by Bunni (1986) revealed that 86% of the sentences in the FIDIC 
contract could be understood by on 4% of the population, equivalent to those with an 
IQ of 130 or more. It is apparent that traditional conditions of contract do not achieve 
clarity. 
 
 Broome (1999) also notes the emergence of an increasingly international 
market for engineering and construction services. Of the wide range of traditional 
engineering and construction contracts published, the FIDIC Contract has been the 
only accepted international form of contract. However, according to Henriod (2002) 
and Bunni (1986), the lack of comprehensibility of that form has resulted in a history 
of court cases to interpret clauses. 
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On the other hand, FIDIC conditions of contract have been widely used in 
China for the construction work financed by the World Bank, Asian Development 
Bank and other international financial institutions. Now, more and more China’s 
construction companies have become familiar with the FIDIC conditions of contract.  
 
As Malaysia is on the phase of developing, and to follow the footstep of those 
who have far developed, Malaysia have also widely use FIDIC for the construction 
work which were proposed or projected by the World Bank. One of the projects done 
recently was the water project reaching financial or contractual closure in 2007. The 
project, called Sungai Lolo Water Treatment Plant was semi sponsored by Puncak 





 With many problems detected in FIDIC applications elsewhere, one should 
question the application of FIDIC form of contract in Malaysia, especially if such 
usage were not localised.  
 
 
1.4 Aim and Objectives 
 
 The aim of this study is to analyze whether FIDIC is applicable in Malaysia. In 
order to achieve the aim of the research, the following objectives have been suggested: 
i. to investigate the usage of FIDIC  form of contract in Malaysia;  
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ii. to investigate whether the benefits claimed by the publishers of FIDIC are 
actually realised in its usage in Malaysia; 
iii. to look into the suitability of FIDIC form of contract for Malaysian 
construction industry;  




1.5 Structure of Thesis 
 
 Chapter 1 sets the background of the study, identifies the problem statement, 
and determines the hypothesis and objectives, scope of the study and structure of 
thesis. 
 
 Chapter 2 is the literature review on some related papers and journals about 
FIDIC form of contract and general conditions in different standard form of 
construction contracts. This chapter also explains the usage and problems of FIDIC. 
 
 Chapter 3 describes the methodology which is formed from analysis of research 
data and information collected. The research methodology sequence shows the flow of 
the study from early to the end. 
  
 Chapter 4 is about the result analysis from 10 respondents, including their 
background and comments regarding the usages of FIDIC. 
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 Chapter 5 discusses the result analysis in further details.  
 
Chapter 6 concludes the whole research, stating the research findings and 
constraints. It also provides some recommendations for this research followed by 
possible topics for future research.  
 
 
 
 
 
 
 
 
 
 
 
 
 
